

**Milestones in Norwegian THORPEX-IPY project – revised
November 2006**

	2007				2008				2009				2010			
	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
1.1: Participate in GFDex	x															
1.2: Train personnel / man platforms		x														
1.3: Test and mount instruments		x	x	x												
1.4: Completion of the operational plans			x													
1.5: Set up data flow lines and check data routines			x													
1.6: Set up the operational centre				x												
1.7: Surveillance of weather conditions					x	x										
1.8: Issue IOPs					x	x										
1.9: Hold debriefings of IOPs					x	x										
1.10: Collect data					x	x										
1.11: Collect data from various platforms, document the observations						x	x									
1.12: Dismantle platforms						x	x									
2.1: Implement coupled wave-atmosphere model	x	x	x													
2.2: Case studies with existing parameterizations			x	x												
2.3: Modeling of air-sea fluxes due to sea-spray						x	x	x	x	x						

TEPS for EurAtl area																	
5.4: Start production of regular 20-member LAMEPS	x	x															
5.5: Upgrading of LAMEPS with improved model physics					x	x	x	x	x	x	x	x					
5.6: Improved LAMEPS due to better data assimilation									x	x	x	x					